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Manville Service Corporation -

Manville

Denver, Colorado 80217

303 978-2000 P Z é
1279

January 9, 1987

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Mr. Brad Bradley

Remedial Project Manager

U.S. Environmental Protection Agency
Region V

230 South Dearborn Street

Chicago, IL 60604

RE: JOHNS-MANVILLE WAUKEGAN DISPOSAL AREA RI/FS

Dear Mr. Bradley:

Enclosed please find two copies of the latest report describing
Manville's progress on the referenced project.

With best regards.

Yours very truly,

A

Marvin Clumpus, P.E.
Project Coordinator

cc: Basil G. Constantelos, USEPA
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PROGRESS REPORT

Date: January 9, 1987

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE WAUKEGAN
FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



II.

IIY.

GENERAL

A. Per Article V.B. of the Consent Order, this
progress report is hereby submitted.

WORK UNDERTAKEN/COMPLETED

A. Preparation of responses to USEPA comments on
Feasibility Study ("FS") report.

B. Preparation and submittal of revisions to FS
Report.

C. Meetings with USEPA and IEPA representatives
concerning FS Report and subsequent revisions.

WORK SCHEDULED

A, Submit FS Report for public notice and comment.

B. Initiate preliminary design work for remedial
action alternatives.

Marving Clumpus, P.E.
Project Coordinator




Manville Service Corporation -
Ken-Caryl Ranch - anV| e
Denver, Colorado 80217 .

303 978-2000

December 9, 1986

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Mr. Brad Bradley

Remedial Project Manager

U.S. Environmental Protectiaon Agency
Region V

230 South Dearbaorn Street

Chicago, IL 60604

RE: JOHNS-MANVILLE WAUKEGAN DISPOSAL AREA RI/FS

Dear Mr. Bradley:

Enclosed please find twa copies of the latest report
describing Manville's progress on the referenced project.

With best regards.

Yours very truly,

Marvin Clumpus, P.E.
Project Coordinator

cc: Basil G. Constantelos, USEPA



PROGRESS REPORT

Date: December 9, 1986

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE WAUKEGAN
FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



I1.

IIT.

Iv.

A.

GENERAL

Per Article V.B. of the Consent Order, this
progress report is hereby submitted.

WORK UNDERTAKEN/COMPLETED

A.

Preparation of responses to USEPA comments on
Feasibility Study ("FS") Report.

Preparation and submittal of revisions to
FS Report.

Meetings with USEPA and IEPA representatives
concerning FS Report and subsequent revisions.

WORK SCHEDULED

A. Continue discussions with USEPA and IEPA on
proposed "Recommended Remedial Action Alternative™.

B. Submit FS Report for public notice and comment.

C. Initiate preliminary design work for remedial
action alternatives.

REMARKS

A. In 1light of the continuing communications between

Manville and USEPA since July cencerning the FS
Report, it wes beslieved that monthly progress
reports would be redundant and were not necessary.
Pursuant to USEPA request, Manville will renew
submittal of monthly progress reports until ne
longer required by mutual agreement or the terms
of the Consent Order.

\

\;’/ P /‘

e
Marvin Clumpus, P.E.

Project Coordinator




Manville Sales Corporation

a
Post Office Box 5108 M anV| I Ie
Denver, Colorado 80217-5108

303 978-2000

July 8, 1986

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Mr. Brad Bradley

Remedial Project Manager

U.S. Environmental Protection Agency
Region V

230 South Dearborn Street

Chicago, IL 60604

RE: JOHNS-MANVILLE WAUKEGAN DISPOSAL AREA RI/FS
Dear Mr. Bradley:

Enclosed please find two copies of the twenty-second
Progress Report describing Johns-Manville's compliance
efforts.

With best regards.

Yours very truly,

Y Mo

Marvin Clumpus
Project Coordinator

MC/jb
Enclosures

cc: Basil G. Constantelos, USEPA




PROGRESS REPORT NO. 22

Date:

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS

July 8,

1986




IT.

ITI.

Iv.

GENERAL

A. Per Article V.B. of the Consent Order, this
twenty-second monthly progress report is hereby
submitted.

B. Manville acknowledges receipt of comments from

USEPA on the Feasibility Study ("FS") Report
submitted to USEPA in February 1986.

WORK UNDERTAKEN/COMPLETED

A. Review of USEPA comments on FS Report initiated by
Manville and its consultant. (See Remarks, below.)

WORK SCHEDULED

A. Prepare response to USEPA comments and addendum to
FS Report. (See Remarks, below.)

REMARKS

A. As explained in the June 23, 1986 letter to Mr.
Brad Bradley, Manville cannot properly respond to
all of USEPA's comments or supplement the FS
Report until additional information is received
from the Agency. As soon as possible after
receiving and reviewing such information, Manville
would like to meet with the Agency.

B. Manville understands that Mr. Rodney Gaither has
been assigned new responsibilities and that Mr.
Brad Bradley now 1s the Agency's designated
Project Coordinator for this site. Unless other-
wise advised, Manville will direct all future
communications with USEPA to Mr. Bradley in
accordance with Article VIII of the Consent Order.

MVM

1n Clumpus
PrOJect Coordinator




Manville Sales Corporation »
Post Office Box 5108 anVI e
Denver, Colorado 80217-5108

303 978-2000

June 9, 1986

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Mr. Rodney Gaither

Project Coordinator

U.S. Environmental Protection Agency
Region V

230 South Dearborn Street

Chicago, IL 60604

RE: JOHNS-MANVILLE WAUKEGAN DISPOSAL AREA RI/FS

Dear Mr. Gaither:

Enclosed please find two copies of the twenty-first Progress
Report describing Johns-Manville's compliance efforts.

With best regards.

Yours very truly,

%uaﬂw

Marvin Clunpus
Project Coordinator

MC/jb
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cc: Basil G. Constantelos, USEPA B2, o /3
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PROGRESS REPORT NO. 21

Date:

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS

June 9,

1986




II.

ITT.

GENERAL
A. Per Article V.B. of the Consent Order, this

twenty-first monthly progress report 1is hereby
submitted.

WORK UNDERTAKEN/COMPLETED

A. No new activity to report.

WORK SCHEDULED

A. No new activity to report.

Marvin Clumpus
Project Coordinator

Ao I o
7



Manville Service Corporation M anVi I Ie

Post Office Box 5108
Denver, Colorado 80217
303 978-2000

May 9, 1986

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Mr. Rodney Gaither
Project Coordinator
U.S. Environmental Protection Agency

Region V
230 South Dearborn Street

Chicago, IL 60604

RE: JOHNS-MANVILLE WAUKEGAN DISPOSAL AREA RI/FS

Dear Mr. Gaither:

Enclosed please find two copies of the twentieth Progress
Report describing Johns-Manville's compliance efforts.

With best regards.

Yours very truly,

- 5'7,____.

Marvin Clumpus
Project Coordinator

MC/jb
é
Enclosures §§
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cc: Basil G. Constantelos, USEPA o~ =
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PROGRESS REPORT NO. 20

Date:

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS~-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS

May 9,

1986




ITI.

ITI.

GENERAL
A. Per Article V.B. of the Consent Order, this

twentieth monthly progress report is hereby
submitted.

WORK UNDERTAKEN/COMPLETED

A. No new activity to report.

WORK SCHEDULED

A. No new activity to report,

k//:_,_(’ /z\ _

Marvin Clumpus -~
Project Coordinator




C (

Manville Sales Corporation )iz -

Post Office Box 5108 7 rﬂD Bnn M anV“le
Denver, Colorado 80217-5108 S10)) C//W ~.

303 978-2000 . =Ll

April 4, 1986

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Mr. Rodney Gaither

Project Coordinator

U.S. Environmental Protection Agency
Region V

230 South Dearborn Street

Chicago, IL 60604

RE: JOHNS-MANVILLE WAUKEGAN DISPOSAL AREA RI/FS

Dear Mr. Gaither:

Enclosed please find two copies of the nineteenth Progress
Report describing Johns-Manville's compliance efforts.

With best regards.

Yours very truly,

Mplea | Ve

Marvin Clumpus
Project Coordinator
MC/jb

Enclosures

cc: Basil G. Constantelos, USEPA



PROGRESS REPORT NO. 19

Date: April 4, 1986

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



IT.

IIT.

GENERAL

A. Per Article V.B. of the Consent Order, this
nineteenth monthly progress report 1is hereby
submitted.

WORK UNDERTAKEN/COMPLETED

A. No new activity to report.

WORK SCHEDULED

A. No new activity to report.

L Wree

Maryin Clumpus
Project Coordinator




Manville Service Corporation

t
Manville
P.0O. Box 5108 V|

Denver, Colorado 80217

!

303 978-2000 &5
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March 5, 1986 =xw S
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CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Al

{
i

Mr. Rodney Gaither
Project Coordinator

U.S. Environmental Protection Agency
Region V

230 South Dearborn Street

Chicago, IL 60604

RE: JOHNS-MANVILLE WAUKEGAN DISPOSAL AREA RI/FS

Dear Mr. Gaither:

Enclosed please find two copies of the eighteenth Progress
Report describing Johns-Manville's compliance efforts.

With best regards,

Yours very truly,

Marvin Clumpus
Project Coordinator

MC/jb
Enclosures

cc: Basil G. Constantelos, USEPA



PROGRESS REPORT NO. 18

Date: March 5, 1986

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



IT.

ITI.

GENERAL

A. Per Article Vv.B. of the Consent Order, this
eighteenth monthly progress report 1is hereby
submitted.

WORK UNDERTAKEN/COMPLETED

A. Feasibility Study ("FS") Report submitted to
USEPA.

WORK SCHEDULED

A. None, pending USEPA review and approval of FS
Report.

(S Ol e

Marvin Clumpus ¢
Project Coordinator
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Manville

Manville Service Corporation

Ken-Caryl Ranch
P.O. Box 5108
Denver, Colorado 80217

303 978-2000

January 9, 1985
CERTIFIED MAIL

RETURN RECEIPT REQUESTED

Mr. Rodney Gaither
Project Coordinator
U.S. Environmental Protection Agency

Region V
230 South Dearborn Street
Chicago, IL 60604

RE: JOHNS-MANVILLE WAUKEGAN DISPOSAL AREA RI/FS

Dear Mr. Gailither:

Enclosed please find two copies of the seventeenth Progress
Report describing Johns-Manville's compliance efforts.

With best regards,

Yours very truly,

. =
Marvin Clumpus T
Project Coordinator §§ < %
= = I
S8 T &
MC/jb 95; = A
:gasgf o
T < =
==~ & Any
Enclosures BE =

cc: Basil G. Constantelos, USEPA



PROGRESS REPORT NO. 17

Date: January 9, 1986

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



I. GENERAL
A. Per Article V.B. of the Consent Order, this

seventeenth monthly progress report 1is hereby
submitted.

II. WORK UNDERTAKEN/COMPLETED

A. Continued analysis of FS alternatives.

B. Begin preparation of FS report.

IIT. WORK SCHEDULED

A. Preparation of FS report (to be submitted to USEPA
on or before February 7, 1986).

ya

Marvin Clumpus <2
Project Coordinator




Manville Service Corporation -
Ken-Cary} Ranch a nVI e
Denver, Colorado 80217

303 978-2000

December 10, 1985

CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Mr. Rodney Gaither

Project Coordinator

U.S. Environmental Protection Agency
Region V

230 South Dearborn Street

Chicago, Illinois 60604

RE: JOHNS-MANVILLE WAUKEGAN DISPOSAL AREA RI/FS
Dear Mr. Gaither:

Enclosed please find two copies of the sixteenth Progress

- Report describing Johns-Manville's compliance efforts.

With best regards.
Yours very truly,

LA Ve

Marvin Clumpus
Project Coordinator

Enclosures

cc: Basil G. Constantelos, USEPA

HECRTYER

f) 4 —-
1985

48, {74,
ST £l 5
' ”*:mfsf "’w”"'“"”ﬁ” BT v.:

" ' , .‘Jl‘rw‘ , "

r



PROGRESS REPORT NO. 16

Date: December 10,

1985

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



II.

IIT.

IV.

General
A. Per Article V.B. of the Consent Order, this

sixteenth monthly progress report is hereby
submitted.

Work Undertaken/Completed

A. Analysis of Feasibility Study alternatives.

Work Scheduled

A. Begin preparation of Feasibility Study report.

Remarks

A. Johns-Manville confirms a meeting with USEPA
on December 13, 1985 to review the Feasibility
Study process in detail.

LA S

Marv Clumpus
PrOJect Coordinator




Manville Service Corporation ( [
Ken-Caryl Ranch M a nVI I Ie
Denver, Colorado 80217

303 978-2000

November 7, 1985

HisTE
“Whkopys ,«g‘”mfwwﬂ@mlpmn MAIL
MY REFURN RECEIPT REQUESTED

Mr. Rodney Gaither
Project Coordinator
U.S. Environmental Protection Agency
"~ Region V
230 South Dearborn Street
Chicago, Illinois 60604
RE: JOHNS-MANVILLE WAUKEGAN DISPOSAL AREA RI/FS
Dear Mr. Gaither:

Enclosed please find two copies of the fifteenth Progress
Report describing Johns-Manville's compliance efforts.

With best regards.

Yours very truly,

Marvin Clumpus
Project Coordinator

MC/ekp
Enclosures

cc: Basil G. Constantelos, USEPA
Chrono/File



PROGRESS REPORT NO. 15

Date: November 7,

1985

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



I.

II.

General

A.

Per Article V.B. of the Consent Order, this fifteenth monthly
progress report is hereby submitted.

Work Undertaken/Canpleted

A.

B.

Campilation of documents in response to camments of USEPA.

Preliminary analysis of Feasibility Study alternatives.

ITII. Work Scheduled

Iv.

A. Continued analysis of Feasibility Study altematives.

Remarks

A. Johns-Manville is pleased to acknowledge receipt of USEPA's
approval of the Final Remedial Investigation Report, with all
modifications.

B. Johns-Manville agrees that a meeting with USEPA to review the

Feasibility Study process in detail would be useful and looks
forward to such a meeting in the near future.

iV

Marvin Clumpus,
Project Coordlnator




-
Manville Corporation Il
Ken-Caryl Ranch anv
Post Office Box 5723
Denver. Colorado 80217

303 978-2000

October 9, 1985 CERTIFIED MAIL
RETURN RECEIPT REQUESTED

Mr. Rodney Gaither

Project Coordinator

U.S. Environmental Protection Agency

Region V

230 South Dearborn Street

Chicago, Illinois 60604

Re: JOHNS-MANVILLE WAUKEGAN DISPOSAL AREA RI/FS
Dear Mr. Gaither:

Enclosed please find two copies of the fourteenth Progress
Report describing Johns-Manville's compliance efforts.

With best regards.
Yours very truly,

el

Marvin Clumpus
Project Coordinator

MC:ir
Enclosures

cc: Basil G. Constantelos, USEPA
Chrono/File
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V. Moser, 2-16
H. Whipple, 3-25
R. Burford, 1-06
E. Crawford, 2-09
. Jonas, WBP
. Gomez, 1-01

H. Scott, WBP
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PROGRESS REPORT NO. 14

Date: October 9, 1985

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



IT.

ITI.

General

A. Per Article V.B. of the Consent Order, this
fourteenth monthly progress report is hereby
submitted.

Work Undertaken/Completed

A. Technical memorandum # M-2 concerning ambient
air study for lead and analysis of common
inorganic anions in water submitted to USEPA.

Work Scheduled

A. Preparation of addendum to final RI Report
responding to comments of USEPA made at
September 4, 1985 meeting.

B. Preliminary development and evaluation of
alternatives to be addressed in Feasibility

Study Report.

Marvin Clumpus&
Project Coordinator



;""-

Manvilie Service Corporation =
Manville
P.O. Box 5108 ]

Denver, Colorado 80217

303 978-2000

September 6, 1985

Certified Mail, Return Receipt Requested

Mr. Rodney Gaither

Project Coordinator

U.S. Environmental Protection Agency
Region V

230 South Dearborn Street

Chicago, Illinois 60604

Re: Johns-Manville Waukegan Disposal Area RI/FS
Dear Mr. Gaither:

Enclosed please find two copies of the thirteenth Progress
Report describing Johns-Manville's compliance efforts.

With best regards.
Yours very truly,
n{!'n Clumpus
PrOJect Coordinator
MC/cd

Enclosures

cc: Basil G. Constantelos, USEPA
Chrono/File
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PROGRESS REPORT NO. 13

Date: September 6,

1985

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



II.

III.

Iv.

General

A. Per Article V.B. of the Consent Order, this
thirteenth monthly progress report is hereby
submitted.

wWork Undertaken/Completed

A. Field work for ambient air study (lead) completed.

B. Laboratory results and preliminary analyses
of ambient air samples (lead) and groundwater
samples requested by USEPA prepared and submitted
to USEPA at September 4, 1985 meeting.

Work Scheduled

A. Preparation of technical memorandum on ambient
air study for lead and additional groundwater
analysis requested by USEPA. (To be submitted
on or before September 15, 1985.)

B. Preparation of addendum to final RI Report responding
to comments of USEPA made at September 4, 1985
meeting.

€. Preliminary development ancd evealuation of alternatives
to be addressed in Feasibility Study HReport.

Remarks

2. Johns-Manville acknowledges receipt of letter of
August 5, 1985 from Mr. Gaither, disapproving the
Final RI Report pending resolution of certain matters.
Jonns-Manville is disappointed, but remains confident
that zll matters concerning the RI Report can be
resolved quickly to the mutuel satisfaction of the
parcies.

E. As stated previously, Johns-Manvilie is anxious to
proceed with the FS phase anc suggests & meeting
with USEPL as soon as practicable efter approvel of

the RI Report.

Marvin Clumpus,
P*cwecv Coorcinigtor




(

Manville Service Corporation
Ken-CarylRanch POB 5723
Denver, Colorado 80217

303 978-2000

August 8, 1985

Certified Mail, Return Receipt Requested

Mr. Rodney Gaither
Project Coordinator

U.S. Environmental Protection Agency

Region V
230 South Dearborn Street
Chicago, Illinois 60604

Re: Johns-Manville Waukegan Disposal Area RI/FS

Dear Mr. Gaither:

Manville

Enclosed please find two copies of the twelfth Progress
Report describing Johns-Manville's compliance efforts.

With best regards.
Yours very truly,

Ol

Marvin Clumpus
Project Coordinator

MC /pw
Enclosures

cc: Basil G. Constantelos, USEPA
Chrono/File



PROGRESS REPORT NO. 12

Date: August 8,

1985

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



II.

III.

General

A. Per Article V.B. of the Consent Order, this twelfth
monthly progress report is hereby submitted.

Work Undertaken/Completed

A. Field work for ambient air study (lead) commenced during
week of July 29, 1985.

B. Groundwater samples collected for additional analysis
requested by USEPA.

Work Scheduled

A. Completion of field work for ambient air study (lead)
(expected completion date: August 9, 1985).

B. Initiation of analysis of air and groundwater samples.

C. Preliminary work on Feasibility Study phase.

%‘ (/ by

Marvin Clumpus, ¥
Project Coordinator




Manville Service Corporation

n
en'CanyFanch POB 5723 Manville

303 978-2000
B
July 8, 1985 g 1985
U8 gy o
ity M ity
Certified Mail, Return Receipt Requested WW{[W”MW
W4 o

Mr. Rodney Gaither

Project Coordinator

U. S. Environmental Protection Agency

Region V

230 South Dearborn Street

Chicago, Illinois 60604

Re: Johns-Manville Waukegan Disposal Area RI/FS
Dear Mr. Gaither:

Enclosed please find two copies of the eleventh Progress
Report describing Johns-Manville's compliance efforts.

With best regards.

Yours very truly,

Step%en V. Moser

Alternate Project Coordinator
SVM/pw
Enclosures

cc: Basil G. Constantelos, USEPA
Chrono/File



PROGRESS REPORT NO. 11

Date: July 8, 1985

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



( (

I. General

A.

Per Article V.B. of the Consent Order, this eleventh
monthly progress report is hereby submitted.

Johns-Manville acknowledges receipt from USEPA of
comments on the draft Remedial Investigation ("RI")
Report submitted to USEPA in March, 1985.

II. Work Undertaken/Completed

A.

Review of USEPA comments on draft RI Report initiated by
Johns-Manville and its technical consultants; responses
to comments prepared and sent to USEPA on July 3, 1985.

Final RI Report, incorporating USEPA comments as
appropriate, completed and submitted to USEPA for review
and approval. (Five copies sent on July 3, 1985.)

Proposals for ambient air study of lead and for
additional groundwater analysis prepared and submitted
to USEPA.

III. Work Scheduled

A.

B.

Initiation of field work for ambient air study (lead)
and for additional groundwater analysis (late July or
early August, 1985).

Preliminary work on Feasibility Study ("FS") phase.

IV. Remarks

A.

Dr. S. K. Malhotra, technical consultant to Johns-
Manville, revised his travel plans and has now advised
Johns-Manville that he will be out of the country and
unavailable for consultation until 1late July or early
August, 1985.

Johns-Manville looks forward to USEPA's review and
approval of the final RI Report 1in accordance with
Section V.C. of the Consent Order. Johns-Manville is
anxious to proceed with the FS phase and to develop an
acceptable Remedial Action Alternative for the site.

Ste%en V. Moser,

Alternate Project
Coordinator




Manville Service Corporation a
Ken-CarylRanch POB 5723 ManVII'e
o HECEIVED
oL 1985
US (PL neegs: ¢
wmt WM T
HAZARIDES WASTE ONRDRCEMENS i

June 6, 1985

CERTIFIED MAIL, RETURN RECEIPT REQUESTED

Mr. Rodney Gaither

Project Coordinator
U.S.Environmental Protection Agency
Region V

230 South Dearborn Street

Chicago, Illinois 60604

Re: Johns-Manville Waukegan Disposal Area RI/FS
Dear Mr. Gaither:

Enclosed please find two copies of the tenth Progress
Report describing Johns-Manville's compliance efforts.

With best regards.
Yours very truly,
SNoA

. P
7~ —

Marvin Clumpus
Project Coordinator

MC/pw
Enclosures

cc: Basil G. Constantelos, USEPA
Chrono/File



PROGRESS REPORT NO. 10

Date: June 6,

1985

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



I. General

A. Per Article V.B. of the Consent Order, this tenth
monthly progress report is hereby submitted.

II. Work Undertaken/Completed

A. Review of analysis of asbestos in water samples using
electron microscopy completed.

B. Technical memorandum re same prepared (copy sent to Mr.
Gaither on June 6, 1985).

III. Work Scheduled

A. Incorporate results of analysis of asbestos in water in
final RI Report.

IV. Remarks

A. Johns-Manville has been advised that Dr. S. K. Malhotra,
its technical consultant on this project, will be out of
the country and unavailable for consultation for a
three-week period beginning June 22, 1985.

A

Marvin Clumpus,
Project Coordlnator




Manvilie Service Corporation -
Manville
Denver, Colorado 80217

303 978-2000

May 7, 1985

CERTIFIED MAIL, RETURN RECEIPT REQUESTED

Mr. Rodney Gaither

Project Coordinator

U.S. Environmental Protection Agency
Region V

230 South Dearborn Street

Chicago, Illinois 60604

Re: Johns-Manville Waukegan Disposal Area RI/FS
Dear Mr. Gaither:

Enclosed please find two copies of the ninth Progress
Report describing Johns-Manville's compliance efforts.

With best regards.
Yours very truly,

Marvin Clumpus
Project Coordinator

MC/pw
Enclosures

cc: Basil G. Constantelos, USEPA
Chrono/File
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PROGRESS REPORT NO. 9

Date: May 7, 1985

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



I. General

A. Per Article V.B. of the Consent Order, this ninth

monthly progress report is hereby submitted.

II. Work Undertaken/Completed

A.

Preliminary review of analysis of asbestos in water
using electron microscopy initiated (reference draft RI
Report, page 4-24).

Additional water samples collected (to be analyzed for
asbestos using electron microscopy).

IIXI. Work Scheduled

A.

B.

Complete review of analysis of asbestos in water.

Incorporate III.A. above 1in final RI Report to be
submitted to USEPA.

IV. Remarks

A.

Johns-Manville, through its consultant KMA, notified
USEPA of its intent to collect additional water samples.
USEPA declined to be present or represented at the
Johns-Manville property during the sample collection

activity.
. i L
%&677(_\

Marvin Clumpus,
Project Coordinator
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CERTIFIED MAIL, RETURN RECEIPT REQUESTED W @

Mr. Rodney Gaither

Project Coordinator

U.S. Environmental Protection Agency
Region V

230 South Dearborn Street

Chicago, Illinois 60604

Re: Johns-Manville Waukegan Disposal Area RI/FS

Dear Mr. Gaither:

Enclosed please find two copies of the eighth Progress
Report describing Johns-Manville's compliance efforts.

With best regards.
Yours very truly,

Marvin Clumpus
Project Coordinator

MC/pk
Enclosures

cc: Basil G. Constantelos, USEPA
Chrono/File



PROGRESS REPORT NO. 8

Date:

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS

April 8, 1985




II.

III.

Iv.

General

A. Per Article V.B. of the Consent Order, this
eighth monthly progress report is hereby
submitted.

wWork Undertaken/Completed

A. No new activity to beport.

Work Scheduled

A. No new activity to report.
Remarks

A. I have assumed the responsibilities as
Project Coordinator for Mr. K. Nerheim, who
recently retired. Therefore, all major
communications concerning the implementation
of the Consent Order should be directed to me
as follows:

Marvin Clumpus

Manville Service Corporation
P.0O. Box 5108

Denver, Colorado 80217
(303)978-2790

Marvin Clumpuf,
Project Coordinator
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Ken-Caryl Ranch a nV' e
Denver, Colorado 80217
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Mr. Rodney Gaither

Project Coordinator

U.S. Environmental Protection Agency
Region V

230 South Dearborn Street

Chicago, Illinois 60604

Re: Johns-Manville Waukegan Disposal Area RI/FS
Dear Mr. Gaither:

Enclosed please find two copies of the seventh Progress
Report describing Johns-Manville's compliance efforts.

With best regards.
Very truly yours,

o Nl

K. (Chet) Nerheim
Manager, Assets Recovery
and Project Coordinator

cc: Basil G. Constantelos, USEPA
Chrono/File



PROGRESS REPORT NO. 7

Date:

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS

March 8,

1985




II.

III.

General

A. Per Article V.B. of the Consent Order, this
seventh monthly progress report is hereby
submitted.

Work Undertaken/Completed

A.

Draft Remedial Investigation ("RI") Report
completed and submitted to USEPA on March 4,
1985.

Work Scheduled

A.

Preparation of final RI Report incorporating
preliminary comments of USEPA (to be submitted
approximately two weeks after receipt of Agency
comments by Johns-Manville).

X Mk

K. (Chet) Nerheim,
Project Coordinator



Manville Corporation M -
Ken-Caryl Ranch anV| e
Denver. Colorado 80217

303 978-2000

February 7, 1985

CERTIFIED MAIL, RETURN RECEIPT REQUESTED

Mr. Rodney Gaither

Project Coordinator

U. S. Environmental Protection Agency
Region V

230 South Dearborn Street

Chicago, Illinois 60604

Re: Johns-Manville Waukegan Disposal Area RI/FS
Dear Mr. Gaither:

Enclosed please find the sixth Progress Report describing
Johns-Manville's compliance efforts.

With best regards.
Very truly yours,

Y Hhoser

Stephen V. Moser
Attorney and Alternate
Project Coordinator

cc: Basil G. Constantelos, USEPA



PROGRESS REPORT NO. 6

Date: February 7, 1985

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



II.

III.

IV.

General

A. Per Article V.B. of the Consent Order, this sixth
monthly progress report is hereby submitted.

Work Undertaken/Completed

A. Technical report on air monitoring study completed
(to be incorporated in Remedial Investigation
["RI"] Report).

B. Preparation of draft RI Report initiated. (See
Remarks, below.)

Work Scheduled

A. Completion and submittal to USEPA of draft RI
Report (expected March 4, 1985).

Remarks

A. At the January 11, 1985 meeting, Johns-Manville
and USEPA reviewed preliminary results of the
remedial investigation and discussed the required
scope and format of the RI Report. Further, Johns-
Manville requested an extension of time for
submittal of the RI Report. Johns-Manville under-
stood that USEPA would agree to an extension, pro-
viding that Johns-Manville submit a draft RI
Report on or before March 4, 1985.

B. By letter dated January 18, 1985, Johns-Manville
formally requested an extension of time for sub-
mittal of the RI Report. Johns-Manville has not
received a formal response from USEPA to date,
but is proceeding on the assumption that its
request has been or will be approved.

y

Step n V. Moser,
Alternate Project Coordinator



Manville Corporation v M s l I
Ken-CarylRanch POB 5108
Denver, Colorado 80217 a nVI e

303 978-2000

January 21, 1985

CERTIFIED MAIL, RETURN RECEIPT REQUESTED

Mr. Rodney Gaither

Project Coordinator

U. S. Environmental Protection Agency
Region V

230 South Dearborn Street

Chicago, IL 60604

Re: Johns-Manville Waukegan Disposal Area RI/FS

Dear Mr. Gaither:

This letter is to confirm for the record that Johns-Manville
hand delivered four copies of its monthly Progress Report to
USEPA at our recent meeting in Waukegan.

This letter also is to confirm that you are now the Project
Coordinator for USEPA and that all communications with USEPA
concerning this project should be directed to you and not to
Mr. Mains.

We look forward to working with you and maintaining the good
relationships established with the Agency during Mr. Mains'
tenure as Project Coordinator.

Very truly yours,

/&%ﬁéa./lyﬁﬁiéu

Zfitx. (Chet) Nerheim
Manager, Assets Recovery
and Project Coordinator

cc: Basil G. Constantelos, USEPA

ECEIVE

JAN 2 51985

U.S. EPA, REGION V
WASTE MANAGEMENT DIVISION
OFFICE OF THE DIRECTOR

Al 54
3



JM

Johns-Manville JOHNS-MANVILLE CORPORATION

Sales Corporation "Both Johns-Manville Sales Corporation
and Johns-Manville Corporation are

Waukegan. lllinois 60087 subsidiaries of Manville Corporation"

(312) 623-2900

January 10, 1985

William D. Mains

Project Coordinator

U. S. Environmental Protection
Agency

Region V

230 South Dearborn Street

Chicago, I1 60604

Re: Johns-Manville Waukegan Disposal Area RI/FS
Dear Mr. Mains:

Enclosed please find the fifth Progress Report describing Johns-
Manville's compliance efforts.

With best regards.

Very truly yours,

X Nbco.

K. (Chet) Nerheim
Manager, Assets Recovery
and Project Coordinator

cc:
Basil G. Constantelos, USEPA
Rodney Gaither, USEPA
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PROGRESS REPORT NO. 5

Date: January 10, 1985

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



rs]

I. Gene

A. Per Article V.B. of the Consent Order, this fifth monthly progress
report is hereby submitted.

rk Undertaken/Completed

Laboratory analyses of soil and groundwater samples completed.
Laboratory analyses of air samples substantially completed.
Preliminary reports on soil/groundwater/air investigations
prepared and submitted to USEPA

ork Scheduled

A.

II. Wo
A.

B.

C.

ITI. W
B

IV. Rem

Preparation of technical memoranda per Exhibit 2, subject to
results of scheduled meeting with USEPA. (See Remarks, below.)

. Preparation of Remedial Investigation Report per Exhibit 3,
subject to results of scheduled meeting with USEPA (See Remarks,
below.)

arks

A.

Johns-Manville and USEPA are scheduled to meeting on January 11, 1985
to review preliminary results of remedial investigation and to
discuss guidelines and requirements for preparation and submittal

of Remedial Investigation Report. Such a meeting was requested

by Johns-Manville in its last monthly progress report.

. Johns-Manville understands that Mr. William Mains has been

assigned new responsibilities within USEPA and will no longer
serve as the Agency's designated Project Coordinator. Further,
Johns-Manville understands that Mr. Rodney Gaither will be
designated as USEPA's new Project Coordinator. Unless otherwise
notified, Johns-Manville shall direct all future communications
with USEPA to Mr. Gaither in accordance with Article VIII of
the Consent Order.

. Neboin

K. (Chet) Nerheim,
Project Coordinator



C (
Manulo Corporation Manville

Denver, Colorado 80217
303 978-2000

December 6, 1984

CERTIFIED MAIL, RETURN RECEIPT REQUESTED

William D. Mains

Project Coordinator

U. S. Environmental Protection
Agency

Region V

230 South Dearborn Street

Chicago, IL 60604

Re: Johns-Manville Waukegan Disposal Area RI/FS
Dear Mr. Mains:

Enclosed please find the fourth Progress Report describing
Johns-Manville's compliance efforts. In particular, please
note paragraph IV.B., suggesting a meeting to review our
preliminary results and the preparation of the Remedial
Investigation Report.

With best regards.

Very truly yours,

Q. Ndbi,

K. (Chet) Nerheim
Manager, Assets Recovery
and Project Coordinator

KN/vEm
Enclosure

cc: Basil G. Constantelos, USEPA
Rodney Gaither, USEPA
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PROGRESS REPORT NO. 4

Date: December 6,

1984

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



I. General

A.

Per Article V.B. of the Consent Order, this fourth

monthly progress report is hereby submitted.

II. Work Undertaken/Completed

A.

B.

Field work for air monitoring study completed.

Laboratory analyses of soil and groundwater samples
substantially completed.

Laboratory analyses of air samples substantially com-
pleted.

Preliminary review and analyses of test results initi-
ated.

III. Work Scheduled

A. Continued review and analyses of test results.

B.

C.

Preparation of draft technical memoranda per Exhibit 2.

Begin preparation of Remedial Investigation Report.

IV. Remarks

A.

Johns-Manville acknowledges, and appreciates, USEPA
approval of final Work Plan for Geotechnical and
Hydrological Investigation, subject to conditions in
undated letter from Mr. Mains, received on or about
November 21, 1984.

Johns-Manville suggests, and hereby requests, a meeting
with USEPA to review preliminary results of remedial
investigation and to obtain further guidance on prepara-
tion of Remedial Investigation Report.

K. (Chet) Nerheim,
Project Coordinator




Manville Corporation -
Ken-CaryiRanch POB 5108 ManV|IIe
Denver, Colorado 80217

303 978-2000

November 5, 1984
CERTIFIED MAIL, RETURN RECEIPT REQUESTED

William D. Mains

Project Coordinator

U. S. Environmental Protection Agency
Region V

230 South Dearborn Street

Chicago, IL 60604

Re: Johns-Manville Waukegan Disposal Area RI/FS
Dear Mr. Mains:

Enclosed please find the third Progress Report describing
Johns-Manville's compliance efforts.

With best regards.
Very truly yours,

X Wb

K. (Chet) Nerheim
Manager, Assets Rcovery
and Project Coordinator

KN/
Enclosure

cc: Basil G. Constantelos, USEPA
Rodney Gaither, USEPA



PROGRESS REPORT NO. 3

Date: November 2, 1984

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



IT.

ITIT.

Iv.

¢ (
General

A. Per Article V.B. of the Consent Order, this third
monthly progress report is hereby submitted.

Work Undertaken/Completed

A. Contract for air monitoring study 1let to Ontario
Research Foundation.

B. Field work for air monitoring study initiated, includ-
ing:

1. Selection of five (5) on-site and three (3) off-site,
background monitor locations (see Attachments 1 and
2)
2., Performance of pre-test sampling per Exhibit 1.
3. Analysis of pre-test samples.
4. Commencement of actual air sampling per Exhibit 1.
C. Laboratory analyses of air samples initiated.
D. Final work plan for Geotechnical and Hydrological
Investigation, including supplemented quality assurance

project plan, submitted to U.S.E.P.A.

E. Laboratory analyses of soil and water samples continued.

Work Scheduled

A. Continued analyses of soil, water and air samples.
B. Preliminary analyses of data.
Remarks

A. On-site and off-site background air monitor 1locations
reviewed with USEPA prior to commencement of actual air
sampling.

B. No objections to or concerns about final work plan for
Geotechnical & Hydrological Investigation have been
communicated by USEPA. Johns-Manville 1is proceeding on
the assumption that USEPA's previously identified

concerns have been satisfied.
I'd .’ r
// g ) .
: i
R 1'L):, Canas

K. (Chet) Nerheim,
Project Coordinator
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C ¢
Mamvie Corporation Manville

Denver, Colorado 80217
303 978-2000

October 8, 1984
CERTIFIED MAIL, RETURN RECEIPT REQUESTED

William D. Mains

Project Coordinator

U. S. Enviromental Protection Agency
Region V

230 South Dearborn Street

Chicago, IL 60604

Re: Johns-Manville Waukegan Disposal Area RI/FS
Dear Mr. Mains:

Thank you for your letter of September 21, 1984. In accor-
‘dance with that 1letter and Articles V.B. and VIII. of the
Consent Order, I am hereby submitting to vyou the second
progress report describing Johns-Manville's compliance ef-
forts.

Also, please accept my apologies for the apparent lack of
response to the concerns noted in your September 21 letter. I
had understood that our consultant, KMA Associates, had
promptly notified you of its efforts to supplement and final-
ize the work plan and associated quality assurance plan.
Clearly, our internal 1lines of communication need to be
improved, and we are working on that.

With best regards.

Very truly yours,

@,/LMA,QM._

K. (Chet) Nerheim
Manager, Assets Recovery
and Project Coordinator

KN/vfm
Enclosure

cc: Basil G. Constantelos, USEPA
Rodney Gaither, USEPA



PROGRESS REPORT NO. 2

Date: October 8, 1984

IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



II.

IIT.

General

A,

Per Article V.B. of the Consent Order, this second
monthly progress report is hereby submitted.

Work Undertaken/Completed

A.

C.

Field work for Geotechnical and Hydrological Investiga-
tion completed, including:

1. Six disposal site soil borings completed and samples
collected.

2. Four non-disposal site so0il borings completed and
samples collected.

3. Five groundwater monitoring wells installed and
samples collected; Well No. 5 (parking lot-west)
relocated to just outside blacktop surface with
concurrence of U.S.E.P.A.

4. Hydraulic conductivity tests conducted on five
monitoring wells.

5. Site location and elevation survey performed.

6. Using personal air samplers, occupational exposure of
field personnel to asbestos sampled throughout field
work, including continuous sampling during drilling
activities on disposal site; all sampling results
well below permissible exposure limit (See Attachment
A).

Additional information requested by U.S.E.P.A. to sup-
plement draft quality assurance project plan gathered
under direction of consultant performing Geotechnical
and Hydrological Investigation. (Requested information
to be available and submitted to U.S.E.P.A. on or before
October 15, 1984.)

Bids for air monitoring study considered. (See Remarks.)

Work Scheduled

A.

Contract for air monitoring study to be awarded and
preliminary preparations for field work to begin.



Iv.

B.

A,

Final work plan for Geotechnical and Hydrological Inves-
tigation, including supplemented quality assurance
project plan, to be submitted to U.S.E.P.A.

Laboratory analyses of soil and water samples to begin
(4-8 weeks estimated for completion of lab work).

Remarks

Dr. James P. Leineweber, Alternate Project Coordinator
with primary responsibility for air monitoring study, is
on leave indefinitely for health reasons. Reassignment
of personnel and responsibilities is still being
evaluated. While this has caused some delay in consid-
eration and selection of bids for the air monitoring
study, it 1is not expected to delay overall implementa-
tion of the Consent Order.

U.S.E.P.A., will be notified prior to commencement of any
field work related to the air monitoring study.

Johns-Manville acknowledges receipt of letter dated
September 21, 1984, from U.S.E.P.A. designating 1its
Project Coordinator and Alternate Project Coordinator
and acknowledging its receipt of Johns-Manville's Water
Balance Study Report and Johns-Manville's installation
of warning signs in accordance with the Consent Order.

O Nl

K. (Chet) Nerheim,
Project Coordinator
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!Jm Johns-Manville

To:
From:
Copies:

Subject:

( ATTACHMENT A (

L. Austin - Site Manager/
Safaty Officer

Date: September 20, 1984
C. M. Carter - Waukegan

D. R. Christensen 1-06 D. Burford 1-06
J. H. Scott - Waukegan ‘ M. Dabish - Waukegan

ASBESTOS MONITORING OF PROJECT TEAM
WAUKEGAN WASTE DISPOSAL SITE

The geotechnical and hydrogeolagic investigation of the
Waukegan waste disposal site began on September 10, 1984. The
borings and instalation of the test wells was completed on
September 19th. Members of the project team were sampled to
determine their occupational exposure to asbestos. The

(PEL) for airborne asbaestos fiber is 2.0 fibers per cubic

 centimeter of air. All but one of the sample results were 0.1

F/cc or less. Thare was a single sample on one of the
geologists with a result of 0.4 F/cc. The results of the
samples are as follows:

SAMPLE DATE STATION RESULT PEL
F/cc F/cc
9/11/84 SPD-102YM Personal - Geologist <0,1 2.0
<0,1 2.0
0.1 2.0
0.1 2,0
SPD-103YM Paersonal - Drilling Tech. <0.1 2.0

<0.1 2.0

During the samples on 9/11/84 a soil boring was taken from the
wast end of the sludge disposal pit.

9/12/84 SPD-102YM Personal - Geologist <0.1 2.0
°l1 2.0

<0.1 2.0

<0.1 2.0

SPD-103YM Personal - Drilling Tech. <O0.1% 2.0

0.1 2.0

0.1 2.0

N.D. 2.0

<0.1 2.0

N.D. ~ No Asbestos Fiber Detected On Sample

On 9/12/84 operators took borings at two locations. Samples
were taken while working in the east end of the sludge disposal
site and in the active scrap disposal area.

Internal Correspondence



Asbestos Sample Results
Waukegan Waste Disposal Site

Page 2
9/13/84 S8PD-101YM Area - Work 8ite <0.1 2.0
8PD-102YM Personal -~ Geologist <0.1 2.0
SPD-103YM Personal - Drilling Tech. <0.1 2.0

Operators were monitored while boring at the south west corner
of the settling basins.

9/14/84 SPD-102YM Personal - Beologist 0.4 2.0
SPD-103YM Personal - Drilling Tech. 0.1 2.0

Operators were monitored while boring at the north end of the
flexboard ditch. This was the last site in the active disposal
area. The higher result on the geoclogist is due to the dryer
conditions of the core samples being obtained and processed. -

One work practice was noticed that contributed to this
operators exposure. After several samples had been processed a
brush was used to clean off the tailgate of the truck being
used as a work surface. This caused visible airborne dust to
be generated. The tailgate should be washed down with water
when cleaning.

9/17/84 8PD~-102YM FPersonal - BGeologist <0.1 2.0
SPD-103YM Personal - Drilling Tech. <0.1 2.0

These samples were taken while boring at the first site off of
the active landfill. Based on these results and observed
conditions at the off-site wells and boring locations, the
mandatory use of respiratory protection need not be required.

9/18/84 SPD-101YM Area - Work Site N.D. 2.0
SPD—-103YM Personal — Drilling Tech. N.D. 2.0

These samples were taken while the crew drilled a test well on
the northeast corner of the properity.



Manville Service Corporation -
Ko CaryRancn  POB 5108 Man‘"“e
Denver, Colorado 80217

303 978-2000

CERTIFIED MAIL, RETURN RECEIPT REQUESTED

——,

H

September 7, 1984 R ”("l

U

e g

Basil G. Constantelos B
Director, Waste Management Division

U. S. Environmental Protection Agency WASTE MAMNAGEWVT™T
Region V BRANCH

230 South Dearborn Street

Chicago, IL 60604

Re: Johns-Manville Waukegan Disposal Area RI/FS
Dear Mr. Constantelos:

In accordance with Article XIIT.A. of the Administrative Order
by Consent (the "Consent Order") entered into between Johns-
Manville Sales Corporation and the U. S. Environmental Pro-
tection Agency, I have forwarded to the USEPA, Region V,
Regional Hearing Clerk on this date a check in the amount of
$43,735.00 payable to the order of the Hazardous Substances
Response Trust Fund. For your files, I have enclosed a copy of
the check and accompanying cover letter.

Further, in accordance with Article V.B. of the Consent Order,
I am hereby submitting the first monthly progress report
describing the efforts of Johns-Manville towards implementing
the terms of the Consent Order. If you have any questions

or comments concerning the form or content of the report,
please let me know.

Very truly yours,

oy -~

K. (Chet) Nerheim,
Manager, Assets Recovery and
Project Coordinator

KN/
Enclosures
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IMPLEMENTATION OF ADMINISTRATIVE
ORDER BY CONSENT

JOHNS-MANVILLE SALES CORPORATION
WAUKEGAN FACILITY DISPOSAL AREA

WAUKEGAN, ILLINOIS



IT.

III.

General

A. On July 16, 1984, Johns-Manville petitioned the United
States Bankruptcy Court for approval to enter into the
Consent Order; on August 9, 1984, the Court entered such
an order.

B. Per Article V.B. of the Consent Order, this first month-

ly progress report 1is being submitted; subsequent
progress reports will be submitted on or before the
tenth day of each month until the Consent Order is fully
implemented.

Work Undertaken/Completed

A.

Installation of warning signs per Article IV.A.1. of the
Consent Order

Completion of water balance study and report per Article
IV.A.2. of the Consent Order

Designation of Project Coordinator and Alternate Project
Coordinators per Article VIII. of the Consent Order

Preparation of draft Work Plan for Geotechnical and
Hydrological Investigation

Requests for bids to perform air monitoring study sent
to candidate consultants

Payment of response costs per Article XIII.A. of the
Consent Order (payment sent via certified mail on
September 7, 1984)

Work Scheduled

A.

Field work for Geotechnical and Hydrological Investiga-
tion to begin week of 9/9 (2-3 weeks estimated for
completion)

Bids for air monitoring study to be reviewed and con-
sultant to be selected

Submittal of final Work Plan for Geotechnical and
Hydrological Investigation



IV. Remarks

A,

Draft Work Plan for Geotechnical and Hydrological Inves-
tigation reviewed with USEPA and IEPA on August 22,
1984; plan verbally approved, subject to minor revisions
agreed to at meeting.

Johns-Manville has not received USEPA's designation of
its Project Coordinator per Article VIII. of the Consent
Order and, until otherwise notified, will continue to
direct all communications to Director, Waste Management
Division, USEPA, Region V.

On or about August 21, 1984, Johns-Manville requested
USEPA's approval of certain work completed per Article
V.C.1. of the Consent Order and is looking forward to
such approval.

Y bl

K. (Chet) Nerheim,
Project Coordinator




